COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:

January 27, 2005 P.0. BOX 1460

ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: AS'O

The Honorable Board of Supervisors 001056
County of Los Angeles Amendment 2
383 Kenneth Hahn Hall of Administration 001057
500 West Temple Street Amendment 2
Los Angeles, CA 90012 001059

Amendment 4
Dear Supervisors:

MONTROSE/ALTADENA MEDIANS,

WILLOWBROOK AVENUE, ET. AL., MEDIANS, AND

SAN VICENTE BOULEVARD, ET. AL., MEDIANS
LANDSCAPE AND GROUNDS MAINTENANCE SERVICES
SUPERVISORIAL DISTRICTS 1, 2,4, AND 5

3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that the additional contract work is exempt from the provisions of the
California Environmental Quality Act (CEQA).

2. Approve amending the following contracts for landscape maintenance
services to enable these contracts to be extended for an additional term of
six months, starting March 20, 2005, while Public Works completes the
solicitation process for replacement contracts:

e Contract No. 001056 with Wurzel Landscape, Incorporated, for the
Montrose/Altadena Medians landscape and grounds maintenance and
to increase the maximum sum by $12,169;

e Contract No. 001057 with Wurzel Landscape, Incorporated, for the
Willowbrook Avenue Medians landscape and grounds maintenance and
to increase the maximum sum by $15,338; and

e Contract No. 001059 with Wurzel Landscape, Incorporated, for the
San Vicente Boulevard Medians landscape and grounds maintenance
and to increase the maximum sum by $19,213.
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3. Delegate authority to the Acting Director of Public Works to execute the
enclosed amendments, and to terminate each contract on behalf of the
County, should it be in the County's best interest to do so.

4.  Delegate authority to the Acting Director of Public Works to encumber and
expend up to an additional 20 percent for each of the above contracts for
additional, unforeseen landscape maintenance services that may be
required within the scope of work. Funds are available in Public Works'
2004-05 Road Fund.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

On March 20, 2000, your Board awarded Contract No. 001056 to Wurzel Landscape,
Incorporated, to provide landscape maintenance services at various medians located in
the Montrose/Altadena area; Contract No. 001057 to Wurzel Landscape, Incorporated,
to provide landscape maintenance services at various medians located in
Willowbrook Avenue area; and Contract No. 001059 to Wurzel Landscape,
Incorporated, to provide landscape maintenance services at various medians located in
San Vicente Boulevard area.

All three contracts commenced on March 20, 2000, with an initial 2-year term with three
1-year renewal options. Public Works exercised all renewal options for the three
contracts. The contracts are scheduled to expire on March 19, 2005. Although the
preparation of solicitations for new contracts began several months ago, the need for
changes in the service areas and scope of work require us to request these extensions.

The purpose of this action is to continue these landscape maintenance services,
starting March 20, 2005, for an additional six months. Public Works will be preparing a
new Request for Proposals for the new contracts. When proposals have been received
and evaluated, Public Works will recommend contract awards for continued provision of
these landscape maintenance services.

Implementation of Strategic Plan Goals

This recommended action is consistent with the County Strategic Plan Goals of
Organizational Effectiveness and Fiscal Responsibility. These amendments will
continue to utilize the contractor's expertise to effectively provide these landscape
maintenance services in a timely, responsive, and cost-effective manner as well as
improve the quality of life in the County.
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FISCAL IMPACT/FINANCING

The authorizations requested in the above recommendations include estimated
amounts for the services, plus 20 percent contingency allowances. The cost for the
Montrose/Altadena medians landscape and grounds maintenance service is estimated
to be $12,169 for six months, plus 20 percent for additional, unforeseen landscape
maintenance services that may be required within the scope of work. The
Willowbrook Avenue medians landscape and grounds maintenance service is estimated
to be $15,338 for six months, plus 20 percent for additional, unforeseen landscape
maintenance services that may be required within the scope of work. The
San Vicente Boulevard medians landscape and grounds maintenance service is
estimated to be $19,213 for six months, plus 20 percent for additional, unforeseen
landscape maintenance services that may be required within the scope of work. These
amounts are based on the rates quoted in the contracts. There will be no impact on net
County cost. Funds are available in Public Works' 2004-05 Road Fund.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Prior to the Acting Director executing these amendments, which are substantially
reflected in the enclosures, the contractor will execute and County Counsel will review
as to form.

These amendments will continue the contracts' current terms, specifications, and
conditions. The billing rates will remain consistent with the existing contract rates.
Therefore, the services provided under these extensions continue to be cost-effective.

ENVIRONMENTAL DOCUMENTATION

These services are categorically exempt from the CEQA as specified in Class 1 (j)
and (s) of the Environmental Document Reporting Procedures and Guidelines adopted
by your Board on November 17, 1987, Synopsis 57.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

Approval of these amendments will continue the current contracted services.
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CONCLUSION

One approved copy of this letter is requested.

Respectfully submitted,

DONALD L. WOLFE
Acting Director of Public Works

LO

P:\aspub\CONTRACT\SUSY\MEDIANS\2005 Medians Extension\BDLTREXTEND.Medians.doc
Enc. 3

cc: Chief Administrative Office
County Counsel



ENCLOSURE 1

AMENDMENT 2 TO CONTRACT NO. 001056
MONTROSE/ALTADENA MEDIANS
LANDSCAPE AND GROUNDS MAINTENANCE SERVICES

This AMENDMENT, made and entered into as of this day of
, 2005, by and between the COUNTY OF LOS ANGELES, a subdivision
of the State of California, a body corporate and politic, hereinafter referred to as
"COUNTY," and WURZEL LANDSCAPE, INCORPORATED, hereinafter referred to as
"CONTRACTOR."

WHEREAS: Contract No. 001056 was entered into between the County and the
Contractor on March 20, 2000, for landscape and grounds maintenance services at
various medians located in the Montrose/Altadena area; and

WHEREAS: Pursuant to Part |, Section 1, § A of this Contract, it is to expire on
March 19, 2005; and

WHEREAS: Public Works desires that this service be extended for six months
under the Contract's existing terms and conditions.

NOW, THEREFORE, in consideration of these facts and payment to be made by
the County, the County and the Contractor agree that Contract No. 001056 between
them shall be amended as follows:

FIRST: Part |, Section 1, § A of this Contract is hereby amended and modified to
extend the expiration of the term of the Contract for six months from March 19, 2005 to
September 19, 2005. The extension of this Contract will become effective upon Board
approval and execution by the Contractor and the Acting Director of Public Works.

SECOND: All other terms, requirements, specifications, conditions and prices of
the original Contract shall remain in full force and effect.
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IN WITNESS WHEREOF, the County has, by order of its Board of Supervisors,
caused these presents to be subscribed by the Acting Director of Public Works, and the
Contractor has subscribed its name by and through its duly authorized officers, as of the
day, month, and year first written above.

COUNTY OF LOS ANGELES

By

Acting Director of Public Works
APPROVED AS TO FORM:
RAYMOND G. FORTNER, JR.

County Counsel

By

Deputy

WURZEL LANDSCAPE, INCORPORATED

By

Its President

By

Its Secretary

P:\aspub\CONTRACT\SUSY\MEDIANS\2005 Medians Extensiom\Amendment 2 001056.doc



ENCLOSURE 2

AMENDMENT 2 TO CONTRACT NO. 001057
WILLOWBROOK AVENUE, ET. AL., MEDIANS
LANDSCAPE AND GROUNDS MAINTENANCE SERVICES

This AMENDMENT, made and entered into as of this day of
, 2005, by and between the COUNTY OF LOS ANGELES, a subdivision
of the State of California, a body corporate and politic, hereinafter referred to as
"COUNTY," and WURZEL LANDSCAPE, INCORPORATED, hereinafter referred to as
"CONTRACTOR."

WHEREAS: Contract No. 001057 was entered into between the County and the
Contractor on March 20, 2000, for landscape and grounds maintenance services at
various medians located in Willowbrook Avenue area; and

WHEREAS: Pursuant to Part I, Section 1, § A of this Contract, it is to expire on
March 19, 2005; and

WHEREAS: Public Works desires that this service be extended for six months
under the Contract's existing terms and conditions.

NOW, THEREFORE, in consideration of these facts and payment to be made by the
County, the County and the Contractor agree that Contract No. 001057 between them shall
be amended as follows:

FIRST: Part |, Section 1, § A of this Contract is hereby amended and modified to
extend the expiration of the term of the Contract for six months from March 19, 2005 to
September 19, 2005. The extension of this Contract will become effective upon Board
approval and execution by the Contractor and the Acting Director of Public Works.

SECOND: All other terms, requirements, specifications, conditions and prices of
the original Contract shall remain in full force and effect.
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IN WITNESS WHEREOF, the County has, by order of its Board of Supervisors,
caused these presents to be subscribed by the Acting Director of Public Works, and the
Contractor has subscribed its name by and through its duly authorized officers, as of the
day, month, and year first.

COUNTY OF LOS ANGELES

By

Acting Director of Public Works

APPROVED AS TO FORM:

RAYMOND G. FORTNER, JR.
County Counsel

By

Deputy

WURZEL LANDSCAPE, INCORPORATED

By

Its President

By

Its Secretary
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ENCLOSURE 3

AMENDMENT 4 TO CONTRACT NO. 001059
SAN VICENTE BOULEVARD, ET. AL., MEDIANS
LANDSCAPE AND GROUNDS MAINTENANCE SERVICES

This AMENDMENT, made and entered into as of this day of
, 2005, by and between the COUNTY OF LOS ANGELES, a subdivision
of the State of California, a body corporate and politic, hereinafter referred to as
"COUNTY," and WURZEL LANDSCAPE, INCORPORATED, hereinafter referred to as
"CONTRACTOR."

WHEREAS: Contract No. 001059 was entered into between the County and the
Contractor on March 20, 2000, for landscape and grounds maintenance services at
various medians located in San Vicente Boulevard area; and

WHEREAS: Pursuant to Part |, Section 1, § A of this Contract, it is to expire on
March 19, 2005; and

WHEREAS: Public Works desires that this service be extended for six months
under this Contract's existing terms and conditions.

NOW, THEREFORE, in consideration of these facts and payment to be made by
the County, the County and the Contractor agree that Contract No. 001059 between
them shall be amended as follows:

FIRST: Part|, Section 1, § A of this Contract is hereby amended and modified to
extend the expiration of the term of this Contract for six months from March 19, 2005 to
September 19, 2005. The extension of this Contract will become effective upon Board
approval and execution by the Contractor and the Acting Director of Public Works.

SECOND: All other terms, requirements, specifications, conditions and prices of
the original Contract shall remain in full force and effect.
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IN WITNESS WHEREOF, the County has, by order of its Board of Supervisors,
caused these presents to be subscribed by the Acting Director of Public Works, and the
Contractor has subscribed its name by and through its duly authorized officers, as of the
day, month, and year first written above.

COUNTY OF LOS ANGELES

By

Acting Director of Public Works
APPROVED AS TO FORM:
RAYMOND G. FORTNER, JR.

County Counsel

By

Deputy

WURZEL LANDSCAPE, INCORPORATED

By

its President

By

Its Secretary
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